

API Rollout Plan

Feature: attachment preview service

Goal: ship image, PDF, DOCX, and SVG metadata through one endpoint

Audience: web app, mobile app, admin tooling

Milestones

1. Add versioned response contract and backward-compatible parser
2. Run shadow traffic against staging and compare payload diffs
3. Enable the new endpoint for internal users behind a flag
4. Roll out by workspace cohort with monitoring on error rate and latency

Risk Review

- Preview generators may disagree on page count for malformed PDFs
- DOCX metadata extraction can fail on unexpected embedded relationships
- SVG logos should be sanitized before any inline rendering path
- Keep raw download links available when preview generation fails